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586 Resource Model

Behnke, Bock, Henegar,
Ho, Kempler,Lubelczyk,
Marinelli, North, Sheets

Buenfil, Han, 
McConaughy, Mullinix, 
Olden

Eng, Kobler, Lubelczyk, 
McConaughy, Pfister, 
Seablom, Talabac, Toth, 
Weinstein

Han, Lutz, McDonald, 
Miller, North, Scott, 
Seablom

ISE
Behnke, Brinker, Hartnett, 
Kobler, Macie, Schweiss, 
Turner, Ullman

Hines, Lu, Lubelczyk, 
Marinelli, McCaleb, 
McDonald, Michael, Moses, 
Pumphrey, Scott, Sheets, 
Turner, Ullman, Weinstein



0 2 4 6

Branch Mgmt
DAAC Ops

ECHO
EDIO
EDOS
SEEDS

Sci Data Proc Sys
OptIPuter

Sensor Web
Adv Sens Fleet
Intelligent Sys

Data Grid
Land Info Systems
Air & Space Mus

GDAAC
NSSDC

Code 690
Space Telescope

NPP
Swift/GLAST

SOMO
LDCM

Aura
LWS Data Sys

Flight Projects

Space Science

Earth Science

Technology

ESDIS

FTE

Item missing from July 2004 briefing

586 Staffing Model



Activity Jul Aug Sep ISD Date CS ∂CS Comments

DAAC Ops 03-28-2002 4 DAACs responding well to Aura ingest

ECHO 03-27-2004 1.5
ECHO 7.0 development nearing 

completion; ECHO 6.0 testing delayed

EDOS 08-28-2003 1
Major upgrade planned to SW & HW to 
support Norway IP (schedule Feb ‘05)

SDPS (SSDO) 06-27-2001 5.7
PEB completed in August; latest release 

on schedule

GES DAAC 01-24-2002 0.8

HST 10-23-2001 1
Hartnett overseeing Level 3 

requirements for HRV mission

JWST 1
Received 18 HW racks for ground 

system testing

LDCM 08-28-2001 1
RFI released for Bridge Risk Mitigation 

Mission; NPOESS transition issues 

LEP/LHEA 09-26-2002 1.8
DELCOURT model enhanced with O2 

ion release conditions

LIS 1 Final ESMF milestone met

NSSDC 01-29-2004 1.9 On-going web service development

Project Status (External)



Activity Jul Aug Sep ISD Date CS ∂CS Comments

Aura Testing 23 Jul 2004 1.5
Science data now streaming; higher 

level products remain unverified

GLAST 1 Henegar presented at CDR on 9/22

Ground Network 1
Supported Aura pre-launch, launch, and 

post-launch testing; supported HST 
testing

Swift 1
Launch scheduled for 26 Oct; 6 SW 
Tests need to be performed (ground 

station & MOC, space network)

EDIO Today 3.3
Represented NASA at the CEOS/WGISS 

conference in China

NPP 0.5

Requirements review for the Science 
Data Segment is scheduled for 9/24; 

Masuoka, Tilmes, Feldman, Fleig, 
Gleason active in the process

Project Status (External)



Activity Jul Aug Sep ISD Date CS ∂CS Comments

Adv Data Grid 27 May 2004 2.2
2 of 3 HW sites set up; acquisition of 

science data sets in progress

Fire Detection 1
Work may continue for another 2 

months; no follow-on funding

Invasive Species (EO1) 0.3
EO-1 data collections have been made; 

586 teaming w/923 on proposal

LWS Data System 0.8 North has drafted a metadata standard

Earth Today 0.5
New version of software slated to be 

installed NASM next week

Aqua/Aura Cueing 1.2

OptIPuter 1.5
Numerous proposals submitted; 3 

briefings to HQ in August

RASC 1
Work underway to examine analogy 

forecasting
Adv Sensor Fleet 

Software Dev 0
Loss of support due to resignation of 

Jessica Matthews

Administration 2.1 Good support from K. Thomas

Project Status (Internal)



Internal Activities

FPGA Activities Sensor Web Grid Computing Science Applications

- Responded to T. Lee 
(HQ/Science) to 
investigate FPGAs for 
numerical modeling
- Imminent transfer of 
6 staff members of 
Code 560 FPGA 
group
- Working with Wes 
Powell/ 564 in Co-I 
role on Rad Tolerant 
Polymorphous 
Computing proposal

- At the request of 
HQ, submitted a 
Sensor Web Proposal 
to the MAP NRA
- Requested R&TD 
funding to maintain 
the simulator work 
started in 2002
- Submitted IR&D to 
integrate chemical 
model w/ Arua/Aqua 

- Strong support from 
L. Smarr (ESSAAC 

Chair), collaborating 
on several proposals; 
HQ now involved, 
may fund ECHO/

Optiputer prototype
- High marks from 
Landsat project on 

ADG prototype
- Toth working on 

ensemble forecasts 
with Hansen’s model 

(GISS)

- Lutz & Talabac (w/
923) will submit a 

proposal to the 
Science Applications 

CAN (invasive 
species)

- Collaborating with 
588 and NSA on 
Sensor Web C&C 
(may propose to 

CAN)
- McDonald will 
integrate ocean 
model into ASF

 


